
PROJECT OVERVIEW
The Post Falls Water Reclamation Facility (WRF) is undergoing a capacity expansion as well as 
technological improvements to improve the water quality that is produced. The project includes 
an upgrade to the City’s WRF to expand the facility for the growth we are experiencing and to 
drastically improve the treatment process to remove phosphorous and oxygen demanding 
materials from the reclaimed water, which will maintain compliance with the City’s IPDES permit, 
before returning it to the Spokane River. The project will also set the City up with advanced filtration 
and disinfection facilities to generate a “Class A” effluent for irrigation use on their urban forest 
property in the future.
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WRF Tertiary Treatment Improvements expansion area(looking south to Spokane River and Interstate 90)
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WHAT WE’VE DONE
Sletten Construction has made good progress 
on the project thanks to mild winter weather 
conditions.   Construction on-site began in 
September 2020, beginning with general site 
clearing work, mass grading, and excavations 
for the deepest structures.  The concrete work 
for several significant structures including Splitter 
Box S3, which divides the flow between three 
secondary clarifiers, and the new Secondary 
Clarifier No. 8, are nearly complete.

WHAT WE’RE DOING
Current construction activities consist of installing 
buried piping and site electrical. Concrete work for the new Membrane Filtration Building and 
associated process tanks, the new Tertiary Plate Settler, the new Ultraviolet Disinfection, and the 
new Plant Drain pumping station is underway.  Work to convert one of the older oxidation ditches 
(Oxidation Ditch No. 3) to an Anoxic Selector to improve nitrogen reduction is also underway as part 
of the overall process improvements. The project is nearly 9 months into the 26-month construction 
window with final completion anticipated in November 2022.

 

WHAT WE’RE GOING TO DO
Construction during the summer of 2021 
will include continued concrete work 
to build the remaining structures and 
process tanks which will subsequently 
be tested to ensure leak-tight structures. 
The Contractor’s project schedule is 
currently targeting an intermediate 
milestone completion of Oxidation Ditch 
No. 6 in late 2021 which will increase plant 
capacity and allow for a temporary 
shut-down of Oxidation Ditch Nos. 1 to 
4 to facilitate project work in that area.  
Electrical work, equipment delivery, 
and pipework can be expected to 
make up a large portion of the work 
this summer, with concentrated efforts 
to have all buildings weather-tight and 
transitioning to interior mechanical work 
by late 2021. 
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Membrane Filtration Building and Tertiary Plate Settler (5/6/21)

Membrane Filtration
Wet Well

Tertiary
Plate Settler

Secondary Clarifier No. 8 and Splitter Box No. 3 (5/6/21)


